
NL Industries/Dutch Boy Site, Middlesex County, Perth Amboy, NJ 
Daily Progress Report 

To: Steve Touw, On-Scene Coordinator 
Response and Prevention Branch 

From: Marissa Wiggett, TAT 

Date: March 1, 993 

Progress Notes: 

ERCS completed digging out the second pit in Building #38. A bag of grey powder and a 
small drum of grayish-white powder was uncovered in pit #2. A sample of each was 
collected and will be hazcatted tomorrow. All non-hazardous material was returned to the 
pits and several drums of paint and powder material were set aside. The bags of Furnaspray 
material were overpacked into a 55-gallon drum. 

ERCS uncovered the grate over pit #3 in Building #38 and removed the debris. Blue paint
like material and was discovered in the bottom of the pit. Yellowish-white crystal lite 
material was discover in an auger inside the pit. A sample was taken of the material inside 
the auger . 

ERCS began to replace the fence around the two pits in Building #38. 



ML Industries/Dutoh Boy Site, Middlesex County, Perth Amboy, N.J. 
Daily Progress Report 

To: Steve Touv, On-Scene coordinator 
Response and Prevention Branch 

From: Rodolfo Hafner, TAT 
Date: March 4, 1993 

Progress Notes: 
ERCS continued building the enclosure for the bag houses, work was 
stopped at 1500 due to heavy rain and high winds. 
AST sampled NL 001, 002, 003 and 004 for hazcatting. 



NL Industries/Dutch Boy Site1, Perth Amboy, Middlesex County, N.J. 
Daily Progress Report 

To: Steve Touw, On-Scene Coordinator 
Response and Prevention Branch 

From: Rodolfo Hafner, TAT 

Date: March 5, 1993 

Progress Notes: 
AST and TAT attended the ERCS safety meeting at 0700 hrs. 
ERGS recovered the bag houses with Visquen, the operation was 
performed in level C. 
ERCS continued the construction of the bag houses structure; the 
frame for the second wall was erected reinforced with cross members 
and attached to railroad ties laying on shallow trenches-
Persistent rain forced an early shut-down of site operations. 



NL Industries/Dutch Boy Site, Middlesex County, Perth Amboy, N. J. 
Daily Progress Report j 

To: Steve Touw, On-Scene Coordinator 
Response and Prevention Branch 

From: Rodolfo Hafner, TAT 

Date: March 10, 1993 

Progress Notes: 
AST and TAT attended the ERGS safety meeting at 0700 hrs. 

Construction of the baghouses shelter continues slowly. 



NL Industries/Dutch Boy Site, 
Middlesex County, Perth Amboy, NJ 

Daily Progress Report 

To: Steve Touw, On-Scene Coordinator 
Response and Prevention Branch 

From: Victor Vicenty, TAT-PM 
Date: March 16, 1993 

Progress Notes: 

TAT and AST sampled a yellow-white solid in two designated 
locations in Building #36, location #6 and #7, as directed by the 
OSC. TAT and AST also sampled a white solid in Building #38 
designated sample location 5A. Four 16 ounce samples were taken for 
TCLP/metals analysis, and disposal analysis for the three 
locations. 

ERCS continued work on the" structure enclosing the baghouse filter, 
visqueen was put up on the walls of the structure and a trench dug 
to allow water to flow around the baghouse. 



NL/Dutch Boy Paints Site, 
Middlesex County, Perth Amboy, NJ 

Daily Progress Report 

To: Steve Touw, On-Scene Coordinator 
Response and Prevention Branch 

From: Victor Vicenty, TAT-PM 
Date: March 18, 1993 

Progress Notes: l 
ERCS continued constructing the, enclosure for the bag-houses. 
Specifically, they were 'installing the structure's roof. High 
changeable winds hampered this operation, and destroyed the 6 ml 
plastic sheeting (visqueen) roof ERCS had created. 



NL/Dutch Boy Paints Site,; 
Middlesex County, Perth Amboy, NJ 

Daily Progress Report 

To: Paul Kahn, On-Scene Coordinator 
Response and Prevention Branch 

From: Victor Vicenty, TAT-PM 

Date: March 22, 1993 

Progress Notes: 
ERCS continued constructing the enclosure for the bag-houses. 
Specifically, they were installing the structure's roof. ERCS 
created a 6 ml plastic sheeting, (visqueen) roof, and securely 
installed it on the structure. 



NL/Dutch Boy Paints Site, ; 
Middlesex County, Perth Amboy, NJ 

Daily Progress Report 

To: Paul Kahn, On-Scene Coordinator 
Response and Prevention Branch 

From: Victor Vicenty, TAT-PM, 
Date: March 23, 1993 

Progress Notes: 

ERCS reiforced the bag-house enclosure's plastic roof by covering 
it with a heavy canvas tarp. 



NL/Dutch Boy Paints Site, Middlesex County, Perth Amboy, NJ 

Daily Progress Report 

To: Steve Touw, On-Scene Coordinator 
Response and Prevention Branch 

From: Victor Vicenty, TAT-PM 

Date: March 25, 1993 

Progress Notes: 

ERCS completed securing the bag-house enclosure. Additional 
activities included grading the area surrounding the bag-house, and 
channeling the water accumulated during the recent rainfalls. 
Also, grave1-1ike material found on site was used to improve the 
drainage of water inside the structure. 



NL/Dutch Boy Paints Site, Middlesex County, Perth Amboy, NJ 
Daily Progress Report 

To: Steve Touw, On-Scene Coordinator 
Response and Prevention Branch 

From: Victor Vicenty,; TAT-PM 
Date: March 26, 1993 

Progress Notes: 

ERCS began cutting the bag-house with a saw. One of the walls of 
the enclosure was rolled-up to allow the hot air to be ventilated. 



NL/Dutch Boy Paints Site,; Middlesex County, Perth Amboy, NJ 

Daily Progress Report . 

To: Steve Touw, On-Scene Coordinator 
Response and Prevention Branch 

From: Victor Vicenty, TAT-PM 
Date: March 29, 1993 

Progress Notes: 
ERCS continued cutting the bag-house with a saw. About 10 filter-
bags were extracted and drummed today. 



NL/Dutch Boy Paints Site,. Middlesex County, Perth Amboy, NJ 

Daily Progress Report u 

To: Steve Touw, On-Scene Coordinator 
Response and Prevention Branch 

From: Victor Vicenty,| TAT-PM 
Date: March, 30, 1993 S 

Progress Notes: 
ERCS continued cutting the bag-house with a saw. Additional 60 
filter bags were extracted and drummed today. To date ERCS have 
generated 3 drums of this material. 



NL/Dutch Boy Paints Site, Middlesex County, Perth Amboy, NJ 
Daily Progress Report 

To: Steve Touw, On--•Scene Coordinator 
Response and Prevention Branch 

From: Victor Vicenty, TAT-PM 

Date: March 3&, 199,3 1 ]r ;; i, ' Ij • , •' 

Progress Notes: 

ERCS continued cutting the bag-house, and extracting and drumming 
the filter bags. Today ERCS generated 3 drums, for a totel of 6 
drums of this material. 



NL/Dutch Boy Paints Site, Middlesex County, Perth Amboy, NJ 

Daily Progress Report 

To: Steve Touw, On-Scene Coordinator 
Response and Prevention Branch 

From: Victor Vicenty, TAT-PM 

Date: April 1, 1993 

Progress Notes: i 
ERCS continued cutting the bag-house, and extracting and drumming 
the filter bags. Today ERCS generated 3 drums, for a total of 3 
drums of this material. Additionally, ERCS repaired the canvas 
tarp that had been damaged by the high wind conditions at the site. 



NL Industries / Dutch Boy Paints Site, 
Middlesex County, Perth Amboy, NJ. 

Daily Progress Report 
To: Steve Touw, On-Scene Coordinator 

Response and Prevention Branch 
From: Joe Filosa, TAT 1 

Date: April 12, 1993 

Progress Notes: 
ERCS conducted removal of lead contaminated material from the walls 
at NL006 ( bldg. 36 ) generating 1.5 drums of material, and NL007 
( bldg. 36 ) generating 1 drum of material. ERCS also generated 13 
drums containing PPE, and collected samples from NL006, NL007, 
NL5A, NL1 - 4, BH1, and BHSl. 9 soil samples were also collected 
and sent out from the baghouse sites 1 and 2 today. 



NL Industries / Dutch Boy Paints Site, 
Middlesex County, Perth Amboy, NJ 

Daily Progress Report i 1 

To: Steve Touw, On-Scene Coordinator, 
Response and Prevention Branch 

From: Joe Filosa, TAT 

Date: April 13, 1993 

Progress Notes: 

ERCS continued removal activities of lead contaminated material 
from the walls of building '36 at areas NL-006, and NL-007. OHM 
crews also arrived on site and began setting up for their on-site 
activities. ! 

« 



NL Industries/Dutch Boy Paints Site, 
Middlesex County, Perth Amtioy, NJ 

Daily Progress Notes 
To: Steve Touw, On-Scene Coordinator, 

Response and Prevention Branch 

From: Joe Filosa, TAT 
Date: April 14, 1993 ' | 

Progress Notes: 
ERCS continued renoval of lead contaminated material fron the walls 
of building 36 at locations NL0B6, and NL007. 



NL Industries/Dutch Boy Paints Site 
Middlesex County, Perth! Amboy, New Jersey 

Daily Progress Notes 
To: Steve Touw, On-Scene Coordinator, 

Response and Prevention Branch 

From: Rodolfo Hafner, TAT 
Date: April 15, 1993 

Progress Notes: 
ERCS finished removal of lead contaminated material from the 
walls of building 36 at locations NL006 and NL007. 
ERCS drummed 3 drums of contaminated material from location 
NL006, and 2 drums, from! location NL007. 
OHM mobilized equipment and materials and built a ramp to 
access building as part of the PRP removal for this site. 



NL Industries/Dutch Boy Paints Site 
Middlesex County, Perth, Amboy, New Jersey 

Daily Progress Notes 
To: Steve Touw, On-Scene Coordinator, 

Response and Prevention Branch 

From: Rodolfo Hafnep, TAT 

Date: April 15, 1993 

Progress Notes: ; ; . 
ERCS finished removal of lead contaminated material from the 
walls of building 36 at locations NL006 and NL007. 
ERCS drummed 3 drums of contaminated material from location 
NL006, and 2 drums from' location NL007. 



NL Industries/Dutch' Boy Paints Site 
Middlesex County, Perth Amboy, New Jersey 

Daily Progress Notes 
i, To: Steve Touw, On-Scerie Coordinator, 

Response and Prevention Branch 

From: Rodolfo Hafner, TAT 
Date: April 16, 1993 

Progress Notes: 
Ercs started the removajl of a screw conveyor in building 38. 
Ercs removed part of the conveyor, cleaned part of the screw 
and part of the conveyor channel. 
OHM cut part of the fence at the Southeast end of the property 
and cleared the access: to the fence. Ohm will also sample 
drums and containers onj the first floor of building 4. 



NL/Duth Boy (PRP) Site, Middlesex County, Perth Amboy, NJ 
Daily Progress Report 

To: Steve Touw, On-Scene Coordinator-
Response and Prevention Branch 

From: Victor Vicenty, TAT PM 

Date: April 22, 1992 
Progress Notes: 
OHM, the PRP's contractor, continues conducting the visual clean-up of 
battery terminals and carcasses. : 



NL Industries/Dutch Bov Paints Site 
Middlesex County. ,Perish Ambov. New Jersey 

To: 

From: 

Steve Touw, On-Scehe Coordinator, 
Response and Prevention Branch 
Mark Anthony Denno, TAT 

Date: April 22, 1993 
1 ' ' 

Subject: Daily Progress Notes 

Progress Notes: 
OHM Corporation, the, PRPsi cleanup contractor, continued to 
segregate battery terminal's i. arid carcasses from on-site soils by 
utilizing a sifter/converyor. Segregated soil and battery 
terminals were temperarily stockpiled and covered with visqueen. 



NL Industries/Dutch Bov Paints Site 
Middlesex Count vl Perth Ambov. New Jersey 

To: Steve Touw, On-Scene Coordinator, 
Response and Prevention Branch 

i' ; 
i 

From: Irmee Huhn, TAl^^^i) 
Date: . May 10-14, 1993 ! 

Subject: Weekly Progress Notes 
Progress Notes: 
Monday, May 10, 1993 

- i. 1 OHM Corporation, the PRPs cleanup contractor, continued to sample 
containers in building #4. ; They cleared the entrance to building 
#3 of concrete from the tank containment. They also finished 
welding the Bag House Bag Housing in the 3rd floor of building #4. 
OHM also picked up some debris from upstairs in building #4. 

Tuesday, May 11, 1993 

OHM continued to sample drums from building #4. They also gathered 
drums from building S3 and transferred to building #4 as they 
prepped areas to decommission the transformers. TAT worked on 
Administrative Record. |i : i ' ; 
Wednesday, May 12, 1993 

OHM continued and completed,sampling all drums. The other crew 
continued work in building !'#3 to clean up PCB contaminated debris 
spilled around the transformers] They also transferred oils in the 
N room of building #3 into DOT shippable containers. 
Thursday, May 13, 1993 

OHM reviewed their sampling logs to assure they obtained samples 
from all necessary containers. They continued to clean up in 
building #3. The 3 large PCB transformers in building #3 and the 
large transformer in the dark area of building #1. 

Friday, May 14, 1993 

OHM pumped out 4 transformers;, TR6,7,8 & 12 accounting for a total 
of 1706 gallons to be shipped to USPCI in Kansas City MO, then 
transferred out to Utah. OHM also reviewed their sample logs and 
coordinated which drum samples were still needed. 

•i. 1 
Guardian shipped off 92 drums; of lead debris and PPE to Michigan 
Disposal Inc in. Belleville ,t MI. 



To: Steve Touw, On-Seene Coordinator; 
Response and Prevention.Branch 

From: Irmee Huhn, TAT( 
Date: May 17-21, 1993 
Subject: Weekly Progress Notes 

Progress Notes: 
Monday, May 17, 1993 
OHM Corporation, the PRPs cleanup contractor, lifted Transformer # 
7 to empty the residual material that could not be pumped. They 
generated 1.5 drums of oily 'sludge. They continued to clean up 
debris and also relocated transformer # 8 to the east entrance for 
future disposal. OHM discovered 2 additional 19 gallon transformer 
(which they labeled 13 and 14) which they will sample and determine 
future action. The transformers were located in the electrical 
boxes adjacent to the large transformers. OHM also picked up 
additional debris from variods areas in the building. 

TAT delivered the Administrative Record to the Perth Amboy Public 
Library. 
Tuesday, May 18, 1993 

OHM remobilized the dozer that .was out on loan to another job, but 
upon inspection noticed a leak therefore it was returned to the 
shop. OHM continued to relocate transformers and to clean the 
floor in building #3. OHM pumped the liquid from transformers # 13 
and 14 into a drum. OHM received the hazcat kit and will start to 
hazcat tomorrow. 

Wednesday, May 19, 1993 

OHM began to hazcat samples completing 22 today. OHM also pumped 
the water out of transformerj#9 and began cutting the piping from 
the transformers in building]#4 to ease in future removal. 
Thursday, May 20, 1993 

OHM continued has catting samples in building #4, to date 44 
samples have been hascatted. OHM also pulled T12 from building #2 
and widened doorways to allow the transformer to pass through. 
OHM remobilized the dozer; after, repair in the shop. 



Friday, May 21, 1993 
Stone was delivered and the berm constructed on the east side of 
the site to reduce flow of contaminated run off water into the wet 
lands area. Hazcatting was also continued, to date 66 samples have 
been run. The bobcat was also repaired/ , 



ffft Imflwfftgi—/Pntdh BOY Paints Site 
Tflflfllftmr county. mbay Wftw JaraflY 

Steve Touw, On-Scene Coordinator, 
Response and Prevention Branch 
Irmee Huhn, TAT̂ /p̂  
May 24—28, 1993 
Weekly Progress Notes 

Progress Notes: 
Monday, May 24, 1993 
OHM pumped out transformers 1, 3, 4, 5, 10 and 11, with low levels 
of PCB, <50 ppm. USPCI pumped a total of 1581 kg oil into the 2 
tanks for disposal at PPM, Inc., Phila, PA. The 23 PCB debris 
drums generated from cleaning bldg 3-1 were shipped to Transcore, 
Inc. for disposal, in addition to the 2 drums from T7, 1 drum# from 
T9-water, and 1 drum from T13 & T14. Transformers 9, 10, and 11 
were pulled after being emptied and staged to the north of bldg #4. 
Transformers 13 and 14 were also cut out of the panel boxes. OHM 
chemist continued hazcatting, completing 32 samples, excluding the 
CN- test which will be completed tomorrow, bringing the total up to 
98. Note: the CI- and flammability of all the samples will be 
conducted after completing the other tests on all the samples. 
Tuesday, May 25, 1993 
OHM mobilized a second chemist to assist in the hazcatting. The 
remaining crew worked on pulling out transformer #1,3,4,5 and 
staging outside for pickup. They also staged transformers #9, 10, 
11, 13, 14 outside by E of bldg #3 on plastic and covered the top 
with plastic. 
Wednesday, May 26, 1993 
OHM continued hazcatting with 2 chemists and completed the 32 CN-
tests on samples done yesterday, in addition to approximately 30 
more samples. They also put the top on T7 in preparation for 
relocation and knocked out the upper portion of the doorway to 
allow the transformers to be pulled out. 
Thursday, May 27, 1993 
OHM continued haz catting samples, l chemist. Approximately 12 
additional samples need to be completed for the solubility tests, 
then the flammability and CI- tests will be conducted. OHM also 
pulled the rest of the transformers from the building and staged 
them in the area E of building #3. T12 remains in the entrance to 
bldg #1 and will be brought around on Tuesday. 

To: 

From: 
Date: 
Subject: 



NL Industries/Dutch Boy Paints Site 
Middlesex County, Perth Ambov. New Jersey 

To: Steve Touw, On-Scene.Coordinator, 
Response and Prevention Branch 

From: Irmee Huhn, 
Date: May 31-June 4, 1993 

i Subject: Weekly Progress Nqtes 

Progress Notes: 
Monday, May 31, 1993 j ! 

•i' 

Holiday • ' 
Tuesday, June 1, 1993 
According to OHM, on Friday, May 28 and Tuesday, June 1, OHM 
continued to hazcat samples and work on trailer organization for 
demobilization and empty drum' crushing. 
Wednesday, June 2, 1993 
OHM completed hazcatting 'all samples and will put together a 
bulking scheme for test bulking. The 8 transformers with high PCB 
content, T6,7 ,8,12,13, &.14, '' were shipped out to PPM, Inc, Phi la, 
PA to be rinsed for final disposal at Transcore, Twinsburg, OH. 
OSC, TAT, RM and NL PM, Barry Sams conducted a walk through of 
buildings 1-4 to determine any additional work that needs to be 
conducted in the buildings to. fulfill the consent order. Crew 
began to amend the deficiendies rioted during the walk through. 

Thursday, June 3, 1993 , ! I 
OHM chemist returned to office to work on bulking scheme. 
Remaining crew continued tojwork on deficiencies in the building 
clean up. Crew picked up lids, small containers, wax and other 
misc. debris, took the valves out of the remaining cylinders, and 
began to restage drums according to preliminary groupings. 

Friday, June 4, 1993 
I' 

; .i I OHM chemist returned with bulking scheme and began test bulk. The 
8 remaining transformer cores (low PCB, <50 ppm) were transported 
to PPM, Inc, Phila, PA i f or recycling. They consisted of 
transformers # 1,2,3,4,5,9,10,&11. The bobcat was deconned and 
demobilized. Another chemieit arrived approximately 1000 hours to 
assist with the test bulking. 



ML Industries/Dutch BOY Paints Site 
Middlesex county. WBW TftT,aftY 

To: Steven R. Touw, On-Scene Coordinator, 
Response and Prevention Branch 

From: Irmee Huhn, TAT 
James Tseng, TAT 

Date: June 7-June 11, 1993 
Subject: Weekly Progress Notes 
Progress Motes: 
Monday, June 7, 1993 
2 OHM chemists continued test bulking the drum materials. Two 
other crew members deconned the 215 and dozer for demobilization 
tomorrow. They relocated lab size containers from Bldg #1 to the 
respective area with drums from Building #1. They also continued 
relocating drums into their tentative bulk groups in Building #4. 
Tuesday, June 8, 1993 
OHM chemists continued hazcatting and bulking the drum materials. 
Front end loader was utilized to remove and demobilize 4 swamp pads 
in front of Building #4. Heavy equipment excavator and front end 
loader/dozer, were demobilized. Crew continued relocating drums 
into tentative bulk groups in Building #4. 
Wednesday, June 9, 1993 
No site work conducted. 
Thursday, June 10, 1993 
OHM chemists on site to complete bulk sampling and preparing 
samples for disposal analysis. Due to heavy storms yesterday the 
area was flooded and power to the trailer was knocked out. 
Friday, June 11, 1993 
Chemist scheduled to pack and ship samples to lab for disposal 
analysis. OSC determined that TAT was not needed on site. 


